Active Contracts

Contract . . Execution . Engineer's Prime Bid Amount Paid Days
Number Federal Aid Number Contract Title Date Contractor Name WSDOT Engineer Name Estimate P oDt Remain
006525 BR-0104(033) 104 Sr 104 / Hood Canal Bridge East Half 07/30/03 Kiewit-General, A Joint Venture AMITY TROWBRIDGE OR $191,755,918 $204,000,000  $393,478,220 735 -81.75
007350 NH-0518(008) 518 Sr518, Sr 509 To I-5/I-405 - Widening 07/11/07 Tri-State Construction, Inc. MARK SAWYER NW $26,625,175 $26,631,266 $27,742,859 320 -4
007465 NICKEL/LOCAL 005 I-5 Grand Mound-Maytown Stg 1-Add Lanes 04/07/08 Scarsella Bros., Inc. MCNUTT/ENGEL OR $68,294,766 $61,494,606 $65,904,394 530 0
007553 STATE/NICKEL/LOCA 900  Sr 900, Se 78th St Vic To Newport Way Vic And |-90 07/14/08 ' Icon Materials,A Division Of Cpm Corp. DAVE LINDBERG Urban $22,596,894 $19,354,287 $19,167,046 320 0
007637 STATE 520 Sr 520/ W Lake Sammamish Pkwy To Sr 202 Hov And Sr 03/30/09  Pcl Construction Services, Inc. HIEN TRINH NW $53,661,574 $37,736,270 $37,797,895 485 0
007777 STATE 395  Nsc Us 2 To Wandemere Vicinity 08/17/09 Graham Construction & Management, Inc. DARREL MCCALLUM ER $50,519,318 $37,540,556 $39,774,570 420 -28
007779 ARRA-IM-0053(948) 005 I-5, Port Of Tacoma Road To King County Line - Hov 07/23/09 Tri-State Construction, Inc. SUAFOA/NEBERGALL/MUE  OR $41,349,337 $31,015,383 $35,225,459 425 0
007826 BR-0520(043) 520 Sr 520 Pontoon Construction Design-Build Project 02/12/10 Kiewit-General, A Joint Venture DEWAYNE MATLOCK OR $600,000,006 $367,330,000 $394,518,900 0 -60
007835 STATE 005 I-5, Sr 432, Talley Way Interchange 01/05/10 Northwest Construction, Inc. LORI FIGONE SW $30,928,999 $20,528,756 $21,291,702 400 0
007847 PNRS-0099(096)97( 099  Sr 99, Alaskan Way Viaduct - Replacement S Holgate 05/24/10 Skanska Usa Civil West California Distri PAUL JOHNSON Urban $152,620,104 $114,569,194 $122,242,610 1,303 262
007852 STATE 090  1-90, Hyak To Snowshed Vicinity Phase 1b- Add Lane 02/08/10 Max J. Kuney Company WILL SMITH SC $110,365,251 $76,699,233 $90,078,410 519 82.5
007862 NH-0906(210) 090 1-90 Spokane Poe Weigh Station Relocation 03/05/10 Selland Construction, Inc. CHAD SIMONSON ER $10,333,570 $6,704,333 $6,826,570 325 1
007895 ARRA-BH-0433(010) 433  Sr 433, Lewis And Clark Bridge Superstructure Pain 06/08/10 Odyssey/Geronimo Joint Venture LORI FIGONE SW $36,461,689 $33,774,714 $33,432,576 500 0
007920 STATE 009 Sr9, Lundeen Parkway To Sr 92 Intersection Improv 06/10/10 Granite Construction Company DAVE CRISMAN NW $16,571,849 $10,921,000 $12,037,253 180 9.5
007936 STATE 005 I-5, Sr 161/Sr 18 Interchange Improvements 07/08/10 Mowat Construction Company ALETA BORSCHOWA NW $64,553,797 $50,778,923 $52,047,228 660 0
007938 STATE 522 Sr 522, Us 2 Interchange Flyover Ramp 06/15/10 Scarsella Bros., Inc. MARY ANN REDDELL NW $22,322,279 $15,514,435 $15,868,599 350 0
007945 STATE 005 -5, 196th St (Sr 524) 1/C Sb Braided Ramp 07/15/10 Northwest Construction, Inc. MARK SAWYER NW $31,389,405 $18,727,000 $19,935,897 360 1
007946 STATE 005 ' I-5, Portland Ave To Port Of Tacoma Rd - Nb Hov St 07/07/10 Scarsella Bros., Inc. NEAL UHLMEYER OR $22,136,274 $16,392,704 $16,916,904 270 3.5
007948 STATE 529 Sr529, Ebey Slough Br - Replace Bridge 07/02/10 Granite Construction Company MARK SAWYER NW $28,057,110 $21,541,000 $20,511,459 763 32
007962 IM-ITS-0055(238) 005 I-5 Downtown Bellingham On/Off Ramps - Ramp Recons 09/07/10 Vetch Construction Inc. CHRIS DAMITIO NW $5,930,296 $4,439,672 $4,636,939 160 -16
007963 STATE 520 Sr 520, Eastside Transit And Hov Project A Design 11/29/10 Eastside Corridor Constructors MARK ALLISON Urban $422,064,082 $306,278,000 $311,487,915 1,115 -162
007967 TIGER-0395(091) 395 | Us 395, Nsc - Freya St To Farwell Rd Sb Additional 08/17/10 Graham Construction & Management, Inc. BOB HILMES ER $24,484,746 $21,455,921 $22,117,151 310 0
007998 NICKEL_FUNDS 005 ' I-5, Grand Mound To Maytown Stage Two - Replace In 12/14/10 Tri-State Construction, Inc. ENGEL/NEBERGALL OR $22,367,514 $15,517,832 $16,668,094 198 0
008016 IM-0055(242) 005  I-5, Joe Leary Slough To Nulle Rd Vic Paving Desig 02/18/11 Granite Construction Company PATRICK FULLER NW $14,553,000 $14,553,000 $14,883,421 367 18
008022 NH-0906(226) 090 1-90 Sullivan Rd To Barker Rd Additional Lanes Add 12/22/10 Acme Concrete Paving, Inc. DARREL MCCALLUM ER $17,891,733 $14,949,578 $15,884,708 150 -26.5
008053 STATE 405 1-405, Ne 116th Street Interchange And Street Impr 03/25/11 Gary Merlino Construction Co., Inc. HIEN TRINH NW $13,407,332 $10,693,961 $13,522,788 425 0.5
008065 STATE 530 Sr 530, Sauk River Bank Erosion Realign Roadway 02/04/11 Trimaxx Construction HAMMER/SPAHR NW $3,230,573 $2,480,568 $2,485,532 145 0
008066 BRNHSTPF0520(047) 520 Sr520/1-5 To Medina - Evergreen Point Floating 08/31/11 Kiewit General Manson Joint Venture DAVE BECHER Urban $640,769,000 $586,561,000 $472,177,976 1,429 663
008079 NH-0500(016) 500  Sr 500, St. Johns Blvd - Interchange 05/20/11 Tapani Underground, Inc. LEON WINGER SW $33,403,983 $27,237,397 $26,876,938 440 -2
008080 STPF-BH-0099(101) 099 Sr 99, Aurora Ave - G Washington Memorial Br Seism 04/27/11 Massana Construction, Inc. JOHN CHI NW $8,707,615 $6,157,383 $6,325,483 310 0
008102 IM-0053(955) 005 I-5, Express Lane Automation 04/28/11 Elcon Corporation JOHN CHI NW $3,419,602 $3,419,556 $4,781,081 200 0
008105 STATE 014 Sr 14, Camas / Washougal - Add Lanes And Build Int 05/11/11 Tapani Underground, Inc. CHRIS TAMS SW $34,500,833 $28,618,804 $28,955,447 360 0
008127 STATE 090 1-90, Snowshed To Keechelus Dam Phase 1c - Replace 08/19/11 Guy F. Atkinson Construction, Llc WILL SMITH SC $197,988,769 $177,144,343 $70,618,516 750 577
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008128
008139
008140
008144
008150
008153
008166
008177
008184
008189
008195
008198
008199
008204
008216
008222
008223
008229
008244
008260
008266
008268
008270
008272
008286
008288
008290
008292
008293
008296
008299
008303
008306
008310

NICKEL
BR-0002(283)
STATE
ER-0902(252)/(331
IM-0051(285)
STATE
NH0028(045)
NH-0002(313)
STATE

STATE
TIGER0395(091)
STATE
CM-0161(029)
STATE

STATE

STATE
NH-0901(466)
NH-0002(282)
BR-NH-0097(084)
ER-0801(007)
NH-0012(208)
STATE
NH-0002(829)
STATE
NH-0002(311)
STATE
BR-0099(119)
BR-0101(312)
STATE
NH0395(098)
STATE
BH-0529(018)
NH-STPF-9999(597)
STATE

099
101
097
395
502
529
002
285

Sr 522, Snohomish River Bridge To Us 2 Vic Widenin
Us 2, Tumwater Canyon Bridge Replacements

Sr 9, 212th St Se To 176th St Se Stage 3 Widening
Sr 161, Mashel River Bridge - Bridge Scour And Slo
I-5, E Fork Lewis River Bridge To Todd Road Vicini
I-5 / 1-205, Ne 134th St Interchange (I-5 / I1-205)

Sr 28, E. End Of The George Sellar Br. Construct B
Us 2, Rice Road Intersection - Safety Improvements
Sr 9, 212th St Se To 176th St Se Stage 3 Wetland M
I-5 / Sr16, Eastbound Nalley Valley I/C - Hov

Us395 Nsc Parksmith Interchange

Seattle Terminal Elect Distrib Sstm Upgrade System
Sr 161, 24th St East To Milton Way Widening

1-405, Ne 6th St To I-5 Widening And Express Toll
Sr 9/ Sr 92 Intersection Improvements Design Buil
Sr9/Sr 531, 172nd St Ne & Eaglefield Dr Intersect
1-90, East Fork Issaquah Creek Fish Passage

Us 2, Stevens Pass West Slope Stabilization

Us 97, Satus Creek Vicinity - Replace Br. 97/106 A
1-405 / Sr 167, Thunder Hills Creek Mitigation Fis
Us12 Stabilize Slopes Clear Creek Vic

Sr 9, 176th St Se Vic To Sr 96 Paving

Us 2, Stevens Pass Variable Message Signs

I-5, Mellen Street To Blakeslee Junction - Stage 1
Us 2, Bickford Ave I/C Safety And Culvert Replacem
Sr 520, Evans Creek Eastside Wetland Mitigation

Sr 99, Awv S Holgate St To S King St Stage 3 - Atl

Us 101, Bone River Bridge Replace Bridge

Us 97, North Of Goldendale, Wildlife Habitat Conne
Nsc Francis Avenue Improvements

Sr 502 / I-5 To Battle Ground Add Lanes Stage 1

Sr 529, Sb Snohomish River Bridge Special Bridge R
Sr Us 2/97, Sr 97a, West Of Wenatchee Paving And |

Sr 285, W End Of George Sellar Bridge Intersection

06/16/11
07/13/11
07/12/11
06/21/11
07/12/11
07/01/11
07/19/11
10/05/11
08/05/11
10/13/11
09/21/11
09/21/11
09/07/11
02/01/12
02/15/12
12/08/11
11/28/11
01/20/12
03/05/12
04/27/12
06/06/12
05/14/12
05/24/12
05/21/12
06/11/12
06/11/12
06/20/12
06/15/12
06/11/12
08/23/12
06/26/12
06/19/12
06/13/12
07/09/12

Scarsella Bros., Inc.

Selland Construction, Inc.
Northwest Construction, Inc.
Stan Palmer Construction, Inc.
Granite Construction Company
Rotschy, Inc.

Klb Construction Inc.
Lakeside/Tri-State Joint Venture
Tri-State Construction, Inc.
Mowat Construction Company
Max J. Kuney Company

Mcclure And Sons Inc.

Tri-State Construction, Inc.
Flatiron Constructors Inc

Guy F. Atkinson Construction, Llc
Interwest Construction Inc
Tri-State Construction, Inc.
Midwest Rockfall, Inc.

William Charles Construction, Llc
Scarsella Bros., Inc.

Ais Construction Company
Cemex Construction Materials  Pacific
Colvico, Inc.

Cascade Bridge, Llc

Granite Construction Company
Goodfellow Bros Inc

Guy F. Atkinson Construction, Llc
Cascade Bridge, Llc

Rotschy, Inc.

Graham Construction & Management, Inc.

Tapani Underground, Inc.
Pcl Civil Constructors Inc
Central Washington Asphalt, Inc.

Selland Construction, Inc.

MARY ANN REDDELL
BOB ROMINE

JOHN CHI

JON DEFFENBACHER
LORI FIGONE

LEON WINGER
KEVIN WALIGORSKI
MARY ANN REDDELL
JOHN CHI

NEAL UHLMEYER
BOB HILMES

JOHN CALLAHAN
MICHELE BRITTON
LISA HODGSON
SEEMA JAVERI
HAMMER/SPAHR
HIEN TRINH

KEVIN WALIGORSKI
MOE DAVARI
SEEMA JAVERI
SCOTT GOLBEK
JOHN CHI

KEVIN WALIGORSKI
COLIN NEWELL
MARK SAWYER
ALETA BORSCHOWA
PAUL JOHNSON
LORI FIGONE

CHRIS TAMS
DARREL MCCALLUM
CHRIS TAMS

MARK SAWYER

BOB ROMINE

BOB ROMINE

NW
NC
NW
OR
SW
SW
NC
NW
NW
OR
ER
WSF
OR
NW
NW
NW
NW
NC
SC
NW
SC
NW
NC
SW
NW
NW
NW
SW
SW
ER
SW
NW
NC
NC

$86,169,502
$8,838,513
$32,543,139
$1,791,346
$5,157,579
$20,598,245
$15,772,791
$2,750,002
$2,190,756
$92,457,290
$6,801,316
$4,506,129
$12,285,768
$249,999,996
$3,919,498
$5,637,724
$1,542,787
$6,202,171
$8,788,577
$3,212,221
$1,832,141
$2,667,995
$1,396,449
$27,943,653
$15,490,448
$5,055,879
$35,642,737
$6,317,645
$2,106,341
$15,958,985
$7,151,301
$2,898,854
$2,655,685
$10,182,525

$73,138,890
$8,485,707
$24,297,000
$1,612,149
$4,250,250
$19,949,910
$16,363,378
$2,170,507
$1,252,400
$74,687,777
$6,917,161
$2,969,688
$11,927,624
$155,500,001
$3,346,888
$4,995,958
$1,451,882
$5,291,071
$8,830,732
$3,164,255
$1,951,774
$2,508,376
$1,407,513
$21,596,150
$14,311,311
$3,856,069
$29,371,123
$5,715,393
$2,113,355
$14,045,943
$5,194,043
$1,711,104
$2,891,203
$9,787,325

Amount Paid DEVH
to Date Remain

$62,949,753 850 124.5
$10,188,456 275 35.5
$20,589,657 505 0
$3,138,939 85 9
$4,586,964 60 0
$20,553,371 175 0
$16,729,188 270 1
$2,402,527 266 0
$1,099,153 125 0
$71,984,278 610 645
$7,429,836 185 0
$3,161,447 240 0
$14,808,293 278 27
$102,944,179 1,330 488
$3,494,226 237 0
$4,527,225 93 0
$1,985,277 110 -4.5
$5,764,097 230 25
$8,916,105 177 3
$3,195,137 100 0
$1,521,136 85 2
$2,320,156 91 0
$1,504,013 45 0
$22,739,777 300 0
$15,759,967 300 7.5
$2,842,323 245 0
$27,478,196 410 -58
$5,797,909 220 0
$2,280,068 145 0
$13,712,659 350 6
$5,580,794 75 0
$1,561,150 35 -1395
$2,982,957 65 0
$9,727,182 255  -16.75
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Contract . . Execution . Engineer's Prime Bid Amount Paid Days
Number Federal Aid Number Contract Title Date Contractor Name WSDOT Engineer Name Estimate Amount to\Date Remain
008311 STATE 005 |I-5/1-205, Ne 134th St. Interchange(I-5/1-205) S 07/19/12 Max J. Kuney Company LEON WINGER SW $51,761,283 $43,416,929 $37,865,880 480 41
008314 IM-0053(961) 005 I-5, Military Rd To Ne 117th St Pavement Repair 07/03/12 Interstate Improvement, Inc. HIEN TRINH NW $4,831,928 $5,004,744 $5,205,080 96 0
008323 STATE 016 Sr16/1-5, Two Year Plant Establishment 06/18/12 Terra Dynamics, Inc KIM MUELLER OR $287,589 $300,223 $276,484 60 0
008328 NH-HSIP-0014(040) 014  Sr 14, Marble Rd Vic Safety Improvements 07/31/12 Nutter Underground Utilities, Inc. CHRIS TAMS Sw $3,844,523 $3,835,534 $4,302,454 70 0
008329 CM0906(219) 090 190 Vic Idaho Rd-State Line Its 08/06/12  Colvico, Inc. DARREL MCCALLUM ER $478,979 $530,434 $528,031 66 6
008344 BR-0101(207) 101 Us 101, Middle Nemah Riv Br. Replace Bridge 08/10/12 Sb Structures, Llc LORI FIGONE SW $3,367,989 $3,253,051 $2,986,944 224 4.5
008345 BR-0105(022) 105 Sr 105, Smith Creek And North River Replace Bridge 09/25/12 Scarsella Bros., Inc. LORI FIGONE SW $16,577,948 $15,345,188 $14,517,284 355 12
008352 IM-0053(960) 005 I-5, Spokane Street Interchange Vic Special Bridge 09/04/12 Mowat Construction Company ALETA BORSCHOWA NW $2,562,993 $2,400,400 $1,947,963 120 0
008363 STATE 009  Sr9, Pilchuck Creek Replace Bridge 10/29/12 ' Granite Construction Company DAVE CRISMAN NW $12,204,446 $8,891,324 $7,588,531 270 22
008376 BR-NH-0101(307) 101  Us 101, Shore Rd To Kitchen-Dick Rd Widening 12/11/12 Scarsella Bros., Inc. JERRY MOORE OR $33,989,673 $27,069,690 $18,296,395 543 175
008378 HSIP0195(054) 195  Cheney-Spokane Road New I/C - New Interchange 12/07/12 Selland Construction, Inc. CHAD SIMONSON ER $8,374,454 $6,408,375 $5,533,821 150 -28.5
008379 BH/STPF0099(102) 099 Sr99, Spokane St O/Cross Timber Replace 12/19/12 Mid-Mountain Contractors, Inc. HIEN TRINH NW $12,395,530 $9,213,158 $9,089,512 310 0
008381 CM-HSIP-STPE0099(110 099 Sr 99, Lincoln Way Vic To Airport Rd Vic Sb Sidewa 01/08/13 Interwest Construction Inc MARK SAWYER NW $1,248,573 $1,278,347 $1,372,768 80 -15
008385 NH-0002(825) 002 Us 2, E Of Coles Corner Box Culvert 12/31/12 Selland Construction, Inc. ROBERT ROMINE NC $929,103 $644,193 $563,488 30 0
008393 IM/NHS-9999(460) 405 Concrete Pavement Rehabilitation 03/04/13 Guy F. Atkinson Construction, Llc MARY ANN REDDELL NW $8,300,000 $7,277,888 $7,744,393 247 6
008394 CM9999(639) 090 Variable Message Signs Replacement Replacement - | 01/11/13 Colvico, Inc. BOB HILMES ER $758,604 $790,104 $777,112 60 0
008397 STPFO009(067) 009 Sr9, Np Creek Fish Passage Barrier Removal 02/05/13 Stremler Gravel Inc 250 Bay-Lyn Drive 98 SHANE SPAHR NW $521,000 $351,486 $362,397 19 -0.5
008400 IM-HSIP-9999(442) 090 Sr92/1-90, Intersection Improvements & Regionwi 04/16/13 Graham-Marshbank Jv MARY ANN REDDELL NW $7,237,987 $7,131,691 $7,042,864 203 0
008402 FBD0021(022) 021 Keller Ferry Terminal Rehab Terminal Rehabilitatio 02/20/13 Max J. Kuney Company BOB HILMES ER $1,885,624 $1,930,000 $2,068,171 60 0
008403 IM-4053(962) 405 Nb Sr167 Ramp-Nb 405 Major Drainage Rep Major Drai 03/05/13 Active Construction Inc. ALETA BORSCHOWA NW $504,021 $489,405 $393,546 32 0
008405 IM0053(940) 005  Sign Replace/Lane Electrical & Express Lane Electr 02/19/13 Valley Electric Co. Of Mt Vernon HIEN TRINH NW $4,611,227 $4,878,672 $5,057,846 170 0
008414 BH-0053(962) 005  I-5, Seattle Area Bridges Phase 1 Deck Rehab And E 04/15/13 Mowat Construction Company ALETA BORSCHOWA NW $3,513,200 $3,950,269 $3,904,622 120 37
008418 CBI-0546(006) 546  Sr 546, Depot Rd And Bender Rd Intersection Improv 04/02/13 Colacurcio Brothers Inc CHRIS DAMITIO NW $2,776,812 $2,149,052 $2,313,362 51 0
008419 BH-0902(435) 090 1-90, Easton To Ellensburg Vic Wb And Eb Bridges - 04/19/13 Penhall Company SCOTT GOLBEK SC $3,716,703 $3,526,489 $3,617,230 97 6
008421 STPF-0291(023) 291 Sr 291, Division St To Stevens Co Line Paving 05/08/13 Shamrock Paving, Inc. BOB HILMES ER $4,074,111 $3,791,715 $3,652,302 75 0
008423 ER-0701(006) 020 Sr 20, Skagit River - Ced Permanent Restoration 05/01/13 Trimaxx Construction SHANE SPAHR NW $7,817,502 $5,164,771 $4,748,858 135 9
008424 CBI0097158 097 Us97 N Of Brewster Passing Lane Passing Lane 04/02/13  Granite Construction Company KEVIN WALIGORSKI NC $1,105,122 $979,500 $1,021,002 35 0
008432 BR-0520(051) 520 Sr 520 West Connection Bridge 05/08/13 Mowat-American Jv 20210 142nd Ave Ne 980 JOHN CHI NW $20,639,667 $22,129,243 $21,985,683 290 54
008435 BH-0053(969) 005  I-5, Nisqually River Bridges Bridge Painting 04/25/13  Intech Contracting Lic KIM MUELLER OR $5,789,274 $4,993,369 $4,616,110 230 16
008436 STPF-0011(039) 011 Sr 11, Padden Creek Fish Barrier Removal 04/22/13 Ram Construction Gen Contractors SHANE SPAHR NW $1,668,098 $1,761,155 $1,882,409 120 -55
008438 STPF-0531(009) 531 43rd Ave To Sr 9 Paving 05/07/13 Granite Construction Company Not Specified NW $1,267,498 $1,229,151 $1,158,356 30 0.5
008439 IM-0053(063) 005 Sr 104 To 52nd/220th Sw Paving I-5/220th St Sw I/C 04/22/13 Granite Construction Company MARK SAWYER NW $3,352,800 $3,624,239 $3,114,777 77 0
008442 NH-0101(163) 101 Us 101 Couplet, Aberdeen Signals Rehabilitation 04/23/13  Mill Plain Electric SCOTTY IRELAND OR $727,200 $683,830 $703,159 50 -1.5
008443 IM-0902(445) 090  1-90, Mp 65.54 To Easton Hill Eb & Wb - Paving 05/17/13  Granite Construction Company SCOTT GOLBEK SC $4,875,453 $5,359,359 $5,030,481 61 2
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Contract . . Execution . Engineer's Prime Bid Amount Paid Days
Number Federal Aid Number Contract Title Date Contractor Name WSDOT Engineer Name Estimate Amount to\Date Remain
008444 STATE 007  Sr 7, Muck Cr Trib To Nisqually River - Fish Barri 05/13/13 Active Construction Inc. STEVE FUCHS OR $999,412 $1,125,102 $1,094,660 60 -8.5
008445 NH-0018(039) 018 Sr 18, Eb Carey Creek Tributary To Issaquah-Hobart 05/01/13 Watson Asphalt Paving Co. HIEN TRINH NW $1,459,751 $1,169,962 $1,028,651 35 0
008446 STPF-0027(014) 027  Sr27 32nd Ave To Jct Sr 290 Pave R 05/21/13 Morse Bros., Inc. CHAD SIMONSON ER $2,005,258 $1,880,925 $1,737,647 55 0
008450 NHPP-0097(135) 097 Us97 I-90 Br To Desmond Rd Paving 05/28/13 Granite Construction Company SCOTT GOLBEK SC $753,672 $700,800 $614,465 20 4
008453 DEMO0-0031(029) 031 Sr31, Pend Orielle County Pedestrian Improvements 05/30/13 Morse Bros., Inc. BOB HILMES ER $559,062 $569,664 $616,801 25 2
008457 BH/NH-0018(038-03 018  Sr18/Sr99 Vic To Green River Bridge Paving And Bri 05/20/13 Tucci & Sons, Inc. ALETA BORSCHOWA NW $1,938,488 $1,813,430 $1,844,023 50 0
008458 CBI-0097(157) 097 Us 97, Cameron Lake Rd Intersection Improvements 05/20/13 Granite Construction Company KEVIN WALIGORSKI NC $903,909 $889,550 $878,846 35 0
008460 NHPP-0053(966) 005 |-5 M St & I-705 Overcrossings Seismic Retrofit 05/30/13 Quigg Bros. Inc. KIM MUELLER OR $3,201,761 $3,237,136 $2,693,985 160 4
008461 NHPP-0522(054) 522 Sr 522, Echo Lake Rd Vic To Snohomish River Br Pav 05/24/13 Lakeside Industries JOHN CHI NW $1,175,196 $981,511 $1,000,771 30 6
008463 NH-0101(339) 003 Sr3, Us101 To End Front St - Paving 06/10/13 Northwest Asphalt Inc SCOTTY IRELAND OR $1,993,463 $2,037,908 $2,051,567 78 0
008464 STATE 006 ' Sr6, Willapa River Bridge - Replace Bridge 05/20/13 Rotschy, Inc. COLIN NEWELL SW $4,620,716 $4,077,490 $3,522,986 240 20
008471 STATE 005  I-5, Squalicum Creek Channel Fish Passage 06/10/13 Razz Construction, Inc. CHRIS DAMITIO NW $1,061,197 $947,436 $887,562 60 -77.5
008472 STPF-0510(015) 510 Sr 510, Reservation Road Vicinity Intersection Imp 06/11/13 Klb Construction Inc. STEVE FUCHS OR $2,890,660 $2,630,699 $2,761,408 105 4
008473 STATE 005 I-5, Mellen Street To Blakeslee Junction - Stage 2 07/16/13 Scarsella Bros., Inc. COLIN NEWELL SW $56,786,330 $48,221,444 $18,963,711 875 564.5
008478 NH-0101(149) 101 Us 101, Purdy Canyon Vic Slide Stabilized Slope 07/25/13 Quigg Bros. Inc. STEVE FUCHS OR $1,926,406 $1,126,832 $1,204,587 70 0
008482 NHPP0051(290,291) 005 1-5, Nb & Sb, Ne 179th St To North Fork Lewis Rive 06/24/13 Kerr Contractors Oregon Inc LEON WINGER SW $4,914,473 $4,468,700 $4,329,614 45 0
008487 NHPP-0052(207)IM- 005  I-5, Carpenter Rd Vic Stormwater Retrofit 07/01/13 Nova Contracting, Inc. STEVE FUCHS OR $264,648 $218,978 $184,721 20 -3.5
008492 NHPP-0902(443) 090 ' 1-90, Oakes Ave, Thorp Rd, Indian John Hill Eb/Wb 07/16/13 Northeast Electric, Llc SCOTT GOLBEK SC $1,205,638 $995,364 $987,666 60 13
008493 STATE 162  Sr 162, Ball Creek Culvert Replacement 07/08/13  Whh Nisqually Federal Services Lic STEVE FUCHS OR $631,536 $571,143 $480,204 25 0
008494 STPF-0106(005) 106 Sr 106, Twanoh Falls Chronic Environmental Deficie 07/09/13 Tri-State Construction, Inc. MICHELE BRITTON OR $1,653,263 $1,422,477 $1,491,140 56 0
008495 STP-0906(231) 090 1-90, Liberty Lake Roundabout 07/31/13 Wm. Winkler Company DARREL MCCALLUM ER $1,105,643 $1,217,332 $1,292,749 45 1.5
008496 TIGER4-0395(100) 395 Us 395, Nsc - Bnsf Railway Structures/Realignment 10/03/13 Apollo, Inc. BOB HILMES ER $18,733,358 $15,368,730 $4,275,104 380 276
008499 NHPP-0051(289/288 005  I-5, N Fork Lewis River Bridge Nb And Sb Painting 08/01/13 Geronimo Painting Company LORI FIGONE SW $13,400,243 $11,981,648 $6,294,873 462 299
008500 ER-1303(001) 005  I-5, Skagit River Bridge Permanent Bridge Replacem 06/19/13 Max J. Kuney Company PATRICK FULLER NW $5,440,979 $6,875,800 $6,851,940 78 1
008501 IM-0053(968) 005 I-5,Sr 510 To Sr 512 Congestion Management 08/05/13  Granite Construction Company KIM MUELLER OR $11,042,256 $9,823,888 $5,658,083 301 102
008503 STATE 005 I-5, Sb S 320th St Vicinity Noise Wall Replacement 07/24/13 Massana Construction, Inc. Not Specified NW $320,370 $201,147 $168,364 50 15
008504 BH-0009(059) 009 Sr9, Getchell Road Bridge Seismic 08/01/13 Razz Construction, Inc. JOHN CHI NW $184,833 $116,158 $114,427 60 -30
008508 IM-0053(960),BH(962) 005 I-5, Seattle Area Bridges - Phase 2 Expansion Join 09/08/13 Pcl Civil Constructors Inc ALETA BORSCHOWA NW $2,864,177 $2,160,424 $1,522,520 160 43,5
008510 STPF-ER-0902(431) 097 Us 97, Dry Creek W Of Ellensburg - Construct Bridg 08/26/13  Apollo, Inc. SCOTT GOLBEK SC $1,431,114 $1,436,900 $1,347,999 120 0
008513 BR-0167(047) 167 | Sr 167, Puyallup River Bridge - Bridge Replacement 10/18/13 ' Guy F. Atkinson Construction, Llc BRENDEN CLARKE OR $20,900,002 $23,220,888 $6,806,460 702 653
008516 STPF-0507(026) 507  Sr 507, Reynolds Ave Signal Replacement Project 09/17/13 Travers Electric Inc. COLIN NEWELL SW $470,334 $438,096 $442,041 30 0
008517 STPUS-0097(162) 002 Us 2/97, Easy St Link Stop Wb 09/11/13 Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $88,893 $102,986 $97,384 15 1
008518 STPF-ER-1303(001) 005 I-5, Skagit River Bridge Bridge Elements Repair 08/23/13 Pcl Civil Constructors Inc DAVE CRISMAN NW $2,937,025 $2,739,075 $2,435,989 50 16
008524 STATE 163  Sr 163, Point Defiance Ferry Terminal Trestle Repa 10/08/13 Manson Construction/Engineering Co. JOHN CALLAHAN WSF $96,800 $129,099 $127,392 80 16
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008530 HSIP-0171(017) 171 Sr 171, Moses Lake Area Pedestrian Improvements 10/14/13 Colvico, Inc. JOSH PATRICK NC $423,524 $401,568 $419,205 30 0
008533 FBD-2013(071) 020  Sr 20 Spur, Lopez Island Ferry Terminal Upland Ada 11/12/13 Matia Contractors, Inc. JOHN CALLAHAN WSF $369,098 $318,985 $267,664 60 -4
008535 NH-0002(180) 002 Us 2, Espanola Rd To Jct I-90 - Paving 12/09/13 ' Inland Asphalt Company BOB HILMES ER $6,305,158 $5,108,783 $863,701 85 54
008536 STPF-0203(017) 203 Sr 203, Tolt River Bridge To Mcdougall St - Paving 12/03/13 Watson Asphalt Paving Co. MARK SAWYER NW $4,249,954 $4,285,224 $1,986,572 60 27
008538 NHPP-0904(122) 090 1-90, Grant Co Line To Sr 21 - Paving 12/23/13 Central Washington Asphalt, Inc. DARREL MCCALLUM ER $6,401,072 $4,815,096 $2,064,636 50 10
008539 STPF-0904(123) 904 Sr 904, Betz Rd To I-90 - Paving 11/20/13 Inland Asphalt Company CHAD SIMONSON ER $1,098,212 $872,473 SO 24 13
008540 NHPP-0905(103) 090  1-90, Lincoln Co Line To Salnave Rd - Paving 12/12/13 Inland Asphalt Company DARREL MCCALLUM ER $5,510,044 $3,687,413 S0 50 34
008541 STATE 104  Sr 104, Edmonds Ferry Terminal Entry Replacement 12/05/13  Thornberg Construction Company, TOM CASTOR WSF $56,001 $40,001 $40,000 40 3
008542 BH-0901(270) 090 1-90, Wb East Channel Bridge Expansion Joint Repla 12/05/13  Mowat Construction Company Not Specified NW $1,082,497 $1,153,045 S0 20 20
008543 STPF-0101(351) 101 Us 101, W Of Steamboat Island Rd To Black Lake Blv 12/03/13 Lakeside Industries STEVE FUCHS OR $915,065 $894,042 $690,222 20 9
008544 IM-0053(968) 005 1-5,Sr 510 To Sr 512 Its And Ramp Revisions 12/24/13 Tucci & Sons, Inc. KIM MUELLER OR $2,307,034 $2,322,690 $73,702 54 34
008545 BH-0108(007) 108  Sr 108, Wildcat Creek Bridge 108/4 Scour Repair 12/31/13 Rognlins, Inc. STEVE FUCHS OR $136,529 $117,719 S0 20 20
008546 STATE 163 | Sr 163, Point Defiance Ferry Terminal Floating Dol 12/20/13 ' Orion Marine Con (Nw Marine Cns To 2011) JOHN CALLAHAN WSF $2,466,000 $1,655,998 $939,947 185 72
008547 IM0902(445)STPF(447) 090 | 1-90, Price Creek Vicinity To Mp 65.54 - Paving 12/18/13 ' Columbia Asphalt & Gravel, Inc. SCOTT GOLBEK SC $5,918,056 $5,944,899 $718,124 50 32
008548 CBI-9999(638) 539 Sr539/Sr9, Advanced Traveler Information Syste 12/16/13  Valley Electric Co. Of Mt Vernon CHRIS DAMITIO NW $2,039,563 $1,875,189 $1,328,331 50 16.5
008549 STPF-0099(122) 099 Sr 99, Alaskan Way Viaduct - Replacement North Acc 01/24/14 Guy F. Atkinson Construction, Llc Not Specified NW $46,127,935 $41,640,623 $9,009,365 540 452
008550 STPH-2002(009) 305 Sr 305, Bainbridge Ferry Terminal - Main Terminal 12/18/13 Phc Asani Inc Dba Phc Construction JOHN CALLAHAN WSF $2,086,259 $1,940,274 $1,047,856 180 68
008551 CM-0195(155) 195 Us 195, Hatch Rd To Cheney-Spokane Rd Congestion & 01/08/14 Colvico, Inc. BOB HILMES ER $833,474 $610,254 $605,777 70 13.5
008553 NHPP-STPF-9999(607) 012  Us 12 Et Al, 2014 Scr Region Wide Chip Seal 01/13/14 Poe Asphalt Paving, Inc. MOE DAVARI SC $6,215,661 $5,785,947 $4,237,549 65 14
008557 NH-0002(830) 002 Us 2, Westwood Rd To Pend Oreille Co Line - Paving 01/15/14 Spokane Rock Products Inc BOB HILMES ER $1,959,214 $1,600,000 S0 40 40
008558 STPF-DEMO0-0902(398) 090  1-90, Snoq. Pass Vic - Pccp Rehab Eb/Stormwater Re 02/10/14 DW Error Record SCOTT GOLBEK SC $6,351,767 $6,425,000 $172,923 80 52
008559 BH-0053(967) 005 I-5,S 272nd St Vic To S Rose St Seismic Retrofit 01/23/14 Quigg Bros. Inc. Not Specified NW $9,120,771 $8,504,188 $921,961 445 404
008560 HSIP-0009(068) 009 Sr9,32nd St Se & 84th St Ne - Safety Improvement 03/18/14 Rodarte Construction, Inc. MARY ANN REDDELL NW $5,021,873 $5,699,005 $856,355 295 194
008564 1M-0906(230) 090 1-90, Vicinity Liberty Park To Havana St - lllumin 01/15/14 Colvico, Inc. BOB HILMES ER $1,085,322 $1,105,094 $743,237 70 38
008565 BH-0053(695) 005 1-5,Sr181/CTo S 288th St Seismic Retrofit 01/15/14 CeccantiInc Not Specified NW $4,914,295 $4,644,837 $1,059,647 215 152
008566 STPF-NHPP-9999(441) 002  Ncr Seal 2014 02/03/14  Central Washington Asphalt, Inc. Not Specified ER $15,278,170 $15,496,658 $8,175,620 120 49.5
008567 STPF-9999(617) 155 | Sr 155 & Sr 215, Omak Area Paving 03/12/14  Granite Construction Company KEVIN WALIGORSKI NC $3,162,020 $3,184,188 $609,363 75 49
008568 NHPP-0903(073) 090 1-90, W Of George - Paving 02/10/14 Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $3,299,413 $2,872,537 $2,714,166 55 2
008569 STATE 090 1-90, Two-Way Transit & Hov Operations Stage 3a - 04/01/14 Mid-Mountain Contractors, Inc. HEIN TRINH NW $7,641,719 $7,399,235 $194,696 290 243.5
008570 STPU-0097(164) 097 Us 97a & Sr 150, Traffic Signal And Channelization 03/03/14 Neppel Electrical & Controls Lic KEVIN WALIGORSKI NC $188,019 $188,226 $190,570 20 -1
008572 STPF-0006(021) 006 | Sr 6, Rock Creek Bridges - Replace Bridges 6/102 & 02/25/14  Scarsella Bros., Inc. COLIN NEWELL SW $11,692,593 $11,612,612 $528,826 360 293
008573 STATE 502  Sr502, I-5 To Battle Ground Add Lanes Stage 2 04/09/14 Rotschy, Inc. CHRIS TAMS SW $28,481,132 $27,544,360 $300,074 320 280.5
008575 HSIP-0243(003) 243  Sr 243, Mattawa - Intersection Improvements 03/20/14 West Company, Inc. JOSH PATRICK NC $1,160,657 $1,254,587 $886,858 35 -6
008576 BH-STPF-0410(055) 410 Sr 410, Scatter Creek Bridge Seismic 03/18/14 Massana Construction, Inc. Not Specified NW $787,704 $697,344 SO 90 0
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008577 MAQ-009(125) 099 Sr 99, Airport Road Intersection Transit Queue Byp 04/21/14 Totem Electric Of Tacoma, Inc. Not Specified NW $421,228 $504,206 S0 35 35
008579 CM-0503(027) 503 Sr-503, Traveler Information Incident Management A 04/14/14 WMill Plain Electric Not Specified SW $733,625 $639,867 $240,439 60 36
008580 STP-0129(008) 129 | Sr 129, Oregon State Line Vic To Mp 11.35 Vic - St 03/20/14 Strider Construction Co, Inc. MOE DAVARI SC $499,733 $431,860 $372,353 35 15
008581 STPF-9999(563) 509  Sr 509, Wapato Creek To Norpoint Way Ne - Paving 04/14/14  Tucci & Sons, Inc. KIM MUELLER OR $1,638,872 $1,327,620 $0 55 50.5
008582 BR-0054(283) 005  I-5, Stillaguamish River Bridge Major Bridge Rehab 05/20/14 Mowat Construction Company DAVE CRISMAN NW $8,230,095 $5,877,202 $146,556 180 167
008583 STPF-HISP-9999(669) 164 Sr 164 & Sr 410, High Point St To Sr 410 Watson St 04/09/14 Icon Materials,A Division Of Cpm Corp. Not Specified NW $2,175,481 $2,139,175 $734,326 100 61.5
008584 STATE 018 Sr 18, Taylor Creek Scour Protection 04/01/14 Matia Contractors, Inc. Not Specified NW $221,734 $138,990 SO 30 0
008585 NH-0099(118) 099 Sr 99, Spokane St Bridge To Alaskan Way Viaduct Co 04/23/14 Penhall Company JOHN CHI NW $1,333,329 $954,447 SO 33 33
008586 STPF-0410(060) 410 Sr 410, 0.47 Mi To 1.45 Miles E Of Chinook Pass - 04/24/14  Kc Equipment Lic MOE DAVARI SC $1,121,566 $832,126 $0 56 0
008587 NHPP-STPF-9999(664) 002 Us 2 Et Al, 2014 Eastern Region Chip Seal 04/14/14 Central Washington Asphalt, Inc. CHAD SIMONSON ER $8,723,416 $8,876,791 $95,257 64 47.5
008589 STPUL,STPF051(293 527  Sr 527, 1-405 Interchange To Sr 524 Vicinity Pavin 04/21/14 Granite Construction Company MARK SAWYER NW $2,310,664 $2,247,000 $58,760 60 42
008594 NHPP-0055(229) 005 I-5, Nooksack River Bridges Painting 04/30/14 Dunkin & Bush Inc CHRIS DAMITIO NW $2,954,089 $3,389,833 $1,302,615 180 153
008597 NH-0520(052) 520 Sr 520, 108th Ave Ne To W Lk Sammamish Pkwy Paving 05/05/14 Granite Construction Company MARK SAWYER NW $2,718,731 $2,975,187 S0 60 0
008598 STPF(ER)1302(006) 016 Sr 16, Olympic Drive Nw Bridge Special Repair 05/05/14 Massana Construction, Inc. KIM MUELLER OR $1,028,950 $898,827 SO 70 0
008600 STPF-0410(059) 410 Sr 410, Enumclaw Golf Course Vicinity To National 05/05/14  Granite Construction Company MOE DAVARI SC $2,777,085 $2,539,002 $1,013,758 42 21
008601 NHPP-4053(863) 405  1-405, Sb Se 8th St To Northup Way Vic - Paving 05/19/14 C.A. Carey Corporation Not Specified NW $2,660,721 $3,787,598 $0 59 45
008603 STATE 020  Sr 20, Coupeville Ferry Terminal Bridge Abutment R 05/19/14 Matia Contractors, Inc. TOM CASTOR WSF $62,149 $76,924 S0 20 0
008604 STPF-9999(675) 009 Sr9,132nd St Ne Vic To Sr 542 Bst 05/28/14 Granite Construction Company SHANE SPAHR NW $1,868,342 $1,771,500 S0 45 37
008605 NHPP-0002(277) 002 Us 2, Stevens Pass East Paving 05/27/14 Central Washington Asphalt, Inc. KEVIN WALIGORSKI NC $3,648,890 $4,045,000 S0 55 55
008606 BR-0099(132) 099 Sr 99, Alaskan Way Viaduct - Replacement South Acc 06/30/14 Condon-Johnson & Associates Inc Not Specified NW $1,259,648 $1,628,157 S0 30 0
008607 STATE 005  I-5, M St To Portland Ave - Hov 07/01/14 Max J. Kuney Company Not Specified OR $103,100,763 $98,175,444 $0 700 0
008608 CBI-0539(015) 539 | Sr539, Lynden Aldergrove Port Of Entry Improvemen 05/27/14 Granite Construction Company CHRIS DAMITIO NW $3,803,077 $3,262,709 $4,000 60 0
008609 NH-0101(311) 101 Us 101, Hoh River Erosion Site #2 Bank Stabilizati 06/02/14 Strider Construction Co, Inc. RICKY BHALLA OR $2,363,880 $2,212,436 $7,312 80 73
008610 NHPP-0004(212) 004 Sr 4, Elochoman River Vic. Culvert Replacements 06/02/14 Olivas Valdez Inc. LORI FIGONE SW $1,334,016 $1,355,826 S0 50 50
008611 NHPP-0906(232) 090 1-90, Barker Rd To Idaho State Line - Paving 06/10/14 Icon Materials,A Division Of Cpm Corp. Not Specified ER $2,450,965 $2,365,237 S0 38 0
008612 STPF-0141(023) 014 Sr 141, White Salmon River Bridge-Painting 06/17/14 Geronimo Painting Company Not Specified SW $742,679 $722,122 S0 55 0
008614 STPF-NHPP-9999(672) 014  Sr 14 Et Al, Klickitat Co. Chip Seals 06/02/14  Granite Construction Company CHRIS TAMS SW $4,811,995 $5,140,335 S0 70 70
008615 ER-1402(001) 530 Sr 530, Slide-Access Road Maintenance And Traffic 04/25/14  Granite Construction Company MARK SAWYER NW $3,424,154 $3,383,659 $1,470,343 136 95
008616 STPF-0161(034) 161  Sr 161, Lynch Cr Rd To South Cr Bridge-Paving And 06/10/14 Doolittle Construction Co., Inc. STEVE FUCHS OR $617,955 $624,749 S0 22 19
008617 FEMA-1402(002) 530 Sr 530, Slide - Roadway Clearing 05/02/14 Imco General Construction, Inc. MARK SAWYER NW $7,636,689 $4,959,924 $1,693,049 30 6.5
008618 NHPP-0053(972) 005 I-5, Vic Tumwater Blvd To Gravelly Lake Dr - Pavin 06/10/14 Tucci & Sons, Inc. RICKY BHALLA OR $3,078,730 $3,806,280 S0 70 0
008619 STPF-0108(008) 108 Sr 108, N Of Curran St To S Of Little Creek Casino 06/24/14 Granite Construction Company Not Specified OR $390,159 $445,760 SO 22 19
008620 NHPP-2014(086) 304 Bremerton Ferry Terminal Slip 2 Timber Wingwall Re 06/18/14 DW Not Applicable Not Specified WSF $1,558,439 $1,209,769 S0
008621 IM-0051(292) 005  I-5, Sb Gee Creek Safety Rest Area Improvements 07/01/14 Five Rivers Const., Inc. Not Specified HQ $806,000 $814,022 S0 100 0
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008622 STPF-0508(009) 508  Sr 508, I-5 To Sr 7 Chip Seal 06/17/14 Doolittle Construction Co., Inc. LORI FIGONE SW $2,192,412 $2,068,740 S0 35 0
008623 XXXX-0000 532 Davis Slough Bridge Replacement Widening For Flood 07/07/14 DW Not Applicable Not Specified NW $12,379,302 $11,718,295 S0

008624 SNPP-0003(127) 003 Sr 3 & Sr 16, Vic Burley Olalla To Sr 303 Paving 06/17/14 Granite Construction Company MICHELE BRITTON OR $2,394,052 $2,517,039 S0 40 40
008626 NHPP-0008(016) 008 Sr 8, S Of E Fork Wildcat Creek Bridge To S Of Coo 06/16/14 Granite Construction Company RICKY BHALLA OR $809,166 $724,217 S0 24 0
008627 VPPP-0167(049) 167  Sr 167, Express Toll Lanes Continuous Access 06/24/14  Specialized Pavement Marking, Inc. Not Specified NW $208,475 $242,025 S0 22 0
008628 CM-0052(210) 005 Trosper Road To Marvin Road Signal Upgrade 07/08/14 DW Not Applicable Not Specified OR $474,302 $526,705 S0

008629 STPUS-0028-(048) 028 Rock Island Road Intersection Improvements 07/02/14 DW Not Applicable Not Specified NC $225,085 $260,000 S0

008630 ER-1402(003) 530 Sr 530, Skaglund Hill Vic To C-Post Road Vic - Eme 06/03/14 Guy F. Atkinson Construction, Llc MARY ANN REDDELL NW $30,050,266 $20,570,001 SO 112 87
008634 NHPP-0005(013) 005 I-5, Ne 39th St Vic To Ne 99th St - Paving 07/07/14 Granite Construction Company Not Specified SW $2,107,584 $1,964,964 S0 45 0
008638 NH-0903(074) 090 1-90, West Of Ryegrass Rest Area Wb - Paving 07/07/14 Central Washington Asphalt, Inc. Not Specified SC $423,284 $461,109 S0 20 0
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